

Sunshine Coast Arena Water Well Investigation

Updated June 21, 2024



BACKGROUND

A feasibility study is being completed to determine the viability and feasibility of an existing well adjacent to the SCA as a water source for ice operations. This well is currently decommissioned and is no longer licensed. Transitioning to using this well would result in a reduced demand on Chapman Water System.



Figure 1: Sunshine Coast Arena

CRITICAL DEPENDANCIES

- Water quality and quantity testing
- Funding (Construction)
- Water License

TIMELINE

2024
Budget approved for feasibility study

2024/2025
Results of feasibility study presented to SCRD Board

To be determined
Based on results of feasibility study

PROJECTED YIELD

To be determined

BUDGET

Approved Budget: \$63,000

Construction: TBD