



# SUNSHINE COAST REGIONAL DISTRICT

AMENDMENT NO.#1

Request for Proposal No. 2536503

Watermain Replacement North Pender Harbour

**Date: November 6, 2025**

---

This addendum forms part of the contract documents and shall be read, interpreted, and coordinated with all other parts. The costs of all work contained herein shall be included in the tender submission. The following revisions, clarifications, changes, additions, or deletions supersede the information contained in the original documents to the extent referenced and shall become part thereof:

**Number of pages including attachments: #1**

---

## **Item No.1 1.3 Submission of Proposals: Closing Time**

Delete:

"November 18, 2025 at 3:00 pm (the "**Closing Time**"). Late Proposals will not be accepted or considered and will be returned unopened."

Replace with:

"December 1, 2025 at 3:00 pm (the "**Closing Time**"). Late Proposals will not be accepted or considered and will be returned unopened."

## **Item No.2 FORM OF PROPOSAL SCHEDULE 10 – BASE LINE CONSTRUCTION SCHEDULE**

Delete:

- Board Approval: December 11, 2026.
- Contract Commencement: January 5, 2026
- Priority Section 1 Complete: February 28, 2026"

Replace with:

- Board Approval: January 8, 2026.
- Contract Commencement: January 22, 2026
- Priority Section 1 Complete: March 31, 2026"

---

Amendment No.1 is issued prior to receipt of submission and shall form part of the contract documents. The revisions shall clarify the information contained in the original Proposal documents issued on October 24, 2025.